

# BOTSWANAPOST PROCUREMENT PLAN 2026/27

Notice of an Annual Procurement Plan for BotswanaPost Financial Year FY 2026/27 in accordance with the Public Procurement Act of 2021, section 71(1b).

Project Code	Project Name/Activity Name/Description	Qty	Unit Price P'000'	Budget Amount P'000'	Procurement Method	Discipline (Supplies/ Services / Works)	Est. Cost P'000'	Invitation Date	Tender Close Date	Evaluation completion	Submission for Adjudication	Award Decision	Project Commencement	Project Completion	End Of Activity Report
PP-2	1 Forklift	1	400	400	Request for Proposal	Supplies	400	15/07/26	22/07/26	25/07/26	28/07/26	29/07/26	30/07/26	04/08/26	29/08/26
PP-3	Pallet Jacks	5	200	1,000	Open Domestic Biding	Supplies	1,000	15/10/26	27/10/26	06/11/26	07/11/26	10/11/26	22/11/26	04/12/26	03/01/27
PP-1	Trailer	1	650	650	Request for Proposal	Supplies	650	15/04/26	20/04/26	22/04/26	23/04/26	24/04/26	25/04/26	30/04/26	25/05/26
PP-4	Poso Card	1	500	500	Request for Proposal	Services	500	15/04/26	09/05/26	21/05/26	22/05/26	25/05/26	30/05/26	26/11/26	24/02/27
PP-5	DRTS Extension (Computer & Accessories)	1	500	500	Request for Proposal	Supplies	500	2026-10-15	2026/10/27	2026/11/06	2026/11/07	2026/11/10	2026/11/22	2027/05/13	2027/08/19
PP-6	SDWAN & Equipment Replacement	1	3,500	3,500	Open Domestic Biding	Supplies	3,500	15/07/26	27/07/26	06/08/26	07/08/26	10/08/26	22/08/26	03/09/26	03/10/26
PP-7	Enterprise Bus Solution Replacement	1	2,000	2,000	Open International Bidding	Services	2,000	15/07/26	08/08/26	20/08/26	21/08/26	24/08/26	29/08/26	25/02/27	26/05/27
PP-8	Computers (new and replacement)	169	14	2,366	Open Domestic Biding	Supplies	2,366	15/01/27	27/01/27	06/02/27	07/02/27	10/02/27	22/02/27	06/03/27	05/04/27
PP-9	Routers Replacement (WAN links)	54	17.6	950	Request for Proposal	Supplies	950	15/04/26	27/04/26	07/05/26	08/05/26	11/05/26	23/05/26	04/06/26	04/07/26
PP-10	Switches (New & Replacement)	54	14.815	800	Request for Proposal	Supplies	800	15/04/26	27/04/26	07/05/26	08/05/26	11/05/26	23/05/26	04/06/26	04/07/26

PP-11	Monitors	210	1	252	Request for Quotation	Supplies	252	15/07/26	20/07/26	22/07/26	23/07/26	24/07/26	25/07/26	30/07/26	24/08/26
PP-12	Receipt Printers	71	4	284	Request for Quotation	Supplies	284	15/04/26	20/04/26	22/04/26	23/04/26	24/04/26	25/04/26	30/04/26	25/05/26
PP-14	Bar Code Scanners (new and replacement)	210	2	420	Request for Proposal	Supplies	420	15/01/27	22/01/27	25/01/27	28/01/27	29/01/27	30/01/27	04/02/27	01/03/27
PP-16	Data Centre migration	1	250	250	Request for Quotation	Services	250	15/04/26	20/04/26	22/04/26	23/04/26	24/04/26	25/04/26	30/04/26	25/05/26
PP-17	PosoPay Upgrade	1	4,620	4,620	Direct Procurement	Services	4,620	15/07/26	20/07/26	25/07/26	26/07/26	31/07/26	02/08/26	31/10/26	30/11/26
PP-18	Knowbe4 - Cybersecurity Awareness Training	1	400	400	Request for Proposal	Services	400	15/07/26	22/07/26	25/07/26	28/07/26	29/07/26	30/07/26	04/08/26	29/08/26
PP-19	Web Application Firewall (WAF)	1	950	950	Request for Proposal	Services	950	15/04/26	27/04/26	07/05/26	08/05/26	11/05/26	23/05/26	04/06/26	04/07/26
PP-20	VMware vSphere	1	1,500	1,500	Restricted Domestic Bidding	Services	1,500	15/04/26	27/04/26	07/05/26	08/05/26	11/05/26	23/05/26	04/06/26	04/07/26
PP-21	Servers	1	2,506	2,506	Open Domestic Bidding	Supplies	2,506	15/07/26	27/07/26	06/08/26	07/08/26	10/08/26	22/08/26	03/09/26	03/10/26
PP-22	Storage	1	4,000	4,000	Open Domestic Bidding	Supplies	4,000	15/07/26	27/07/26	06/08/26	07/08/26	10/08/26	22/08/26	03/09/26	03/10/26
PP-23	SAN & Core Switch	1	2,500	2,500	Open Domestic Bidding	Supplies	2,500	15/07/26	27/07/26	06/08/26	07/08/26	10/08/26	22/08/26	03/09/26	03/10/26
PP-24	Tape drive/StoreOnce	1	500	500	Request for Proposal	Supplies	500	15/01/27	22/01/27	25/01/27	28/01/27	29/01/27	30/01/27	04/02/27	01/03/27
PP-30	Data Loss Prevention (DLP)	1	1,200	1,200	Open Domestic Bidding	Services	1,200	15/04/26	27/04/26	07/05/26	08/05/26	11/05/26	23/05/26	04/06/26	04/07/26
PP-31	Privileges Access and Remote access Solution	1	750	750	Request for Proposal	Services	750	15/07/26	27/07/26	06/08/26	07/08/26	10/08/26	22/08/26	03/09/26	03/10/26
PP-32	User Access Management Solution	1	500	500	Request for Proposal	Services	500	15/07/26	27/07/26	06/08/26	07/08/26	10/08/26	22/08/26	03/09/26	03/10/26
PP-33	Multi-Factor Authentication (MFA)	1	350	350	Request for Proposal	Services	350	15/08/26	22/08/26	25/08/26	28/08/26	29/08/26	30/08/26	04/09/26	29/09/26
PP-34	Tablet PCs	10	21	210	Request for Quotation	Supplies	210	15/10/26	20/10/26	22/10/26	23/10/26	24/10/26	25/10/26	30/10/26	24/11/26
PP-35	Laptops	50	15	750	Request for Proposal	Supplies	750	15/08/26	27/08/26	06/09/26	07/09/26	10/09/26	22/09/26	04/10/26	03/11/26

PP-36	Laptops (High Spec)	10	12	115	Request for Quotation	Supplies	115	15/01/27	20/01/27	22/01/27	23/01/27	24/01/27	25/01/27	30/01/27	24/02/27
PP-38	WiFi Access Point	10	9	90	Micro procurement	Services	90	15/08/26	17/08/26	18/08/26	19/08/26	20/08/26	21/08/26	22/08/26	18/09/26
PP-40	Starlink Kit and installation	60	10	600	Request for Proposal	Supplies	600	15/04/26	22/04/26	25/04/26	28/04/26	29/04/26	30/04/26	05/05/26	30/05/26
PP-41	Palo Alto Firewall	1	900	900	Request for Proposal	Services	900	15/08/26	27/08/26	06/09/26	07/09/26	10/09/26	22/09/26	04/10/26	03/11/26
PP-42	Upgrade of strong-room to vault and Relocations	3	101	303	Request for Proposal	Supplies	303	15/04/26	22/04/26	25/04/26	28/04/26	29/04/26	30/04/26	05/05/26	30/05/26
PP-43	Integrated CCTV solution acquisition (New-Inst)	20	30	600	Request for Proposal	Supplies	600	15/04/26	27/04/26	07/05/26	08/05/26	11/05/26	23/05/26	04/06/26	04/07/26
PP-44	Acquisition & rollout of Entry /Exit Access Control	20	18	360	Request for Proposal	Supplies	360	15/08/26	22/08/26	25/08/26	28/08/26	29/08/26	30/08/26	04/09/26	29/09/26
PP-45	Acqisition & installation of anti-crip sensors	36	1	36	Micro procurement	Supplies	36	15/04/26	17/04/26	18/04/26	19/04/26	20/04/26	21/04/26	22/04/26	19/05/26
PP-46	IMEC CCTV	1	100	100	Request for Quotation	Supplies	100	15/08/26	20/08/26	22/08/26	23/08/26	24/08/26	25/08/26	30/08/26	24/09/26
PP-47	Acquisition of time-lock & Access Communicator	30	11	330	Request for Proposal	Supplies	330	15/08/26	22/08/26	25/08/26	28/08/26	29/08/26	30/08/26	04/09/26	29/09/26
PP-48	Strikers	15	6	90	Micro procurement	Supplies	90	15/08/26	17/08/26	18/08/26	19/08/26	20/08/26	21/08/26	22/08/26	18/09/26
PP-49	Key Control Equipment & System (key-cabinets)	6	15	90	Micro procurement	Supplies	90	15/04/26	17/04/26	18/04/26	19/04/26	20/04/26	21/04/26	22/04/26	19/05/26
PP-50	Safe keyhole-blanking	12	6	76	Micro procurement	Services	76	15/10/26	17/10/26	18/10/26	19/10/26	20/10/26	21/10/26	22/10/26	18/11/26
PP-51	Transport container locks	7	21	147	Request for Quotation	Supplies	147	15/05/26	20/05/26	22/05/26	23/05/26	24/05/26	25/05/26	30/05/26	24/06/26
PP-52	SECURITY PPE and TOOL KITS	8	2	16	Micro procurement	Supplies	16	15/05/26	17/05/26	18/05/26	19/05/26	20/05/26	21/05/26	22/05/26	18/06/26
PP-53	Control Room Video Wall and Video Storage	1	250	250	Request for Quotation	Supplies	250	15/08/26	20/08/26	22/08/26	23/08/26	24/08/26	25/08/26	30/08/26	24/09/26
PP-54	Cash Counting machines	20	23	460	Request for Proposal	Supplies	460	15/05/26	22/05/26	25/05/26	28/05/26	29/05/26	30/05/26	04/06/26	29/06/26
PP-55	Alarm base Station	1	350	350	Request for Proposal	Supplies	350	15/08/26	22/08/26	25/08/26	28/08/26	29/08/26	30/08/26	04/09/26	29/09/26

PP-58	Refurbishment of water sprinkler system and Jockey pumps	1	1,500	1,500	Open Domestic Biding	Supplies	1,500	15/02/27	27/02/27	09/03/27	10/03/27	13/03/27	25/03/27	06/04/27	06/05/27
PP-59	Replacement of Lifts for one Lift shafts - Poso House	1	1,100	1,100	Direct Procurement	Supplies	1,100	15/05/26	20/05/26	25/05/26	26/05/26	31/05/26	02/06/26	12/06/26	11/07/26
PP-60	SOLAR PANEL - CharlesHill	1	150	150	Request for Quotation	Supplies	150	15/08/26	20/08/26	22/08/26	23/08/26	24/08/26	25/08/26	30/08/26	24/09/26
PP-61	SOLAR PANEL - Shakawe	1	150	150	Request for Quotation	Supplies	150	15/05/26	20/05/26	22/05/26	23/05/26	24/05/26	25/05/26	30/05/26	24/06/26
PP-62	SOLAR PANEL - Semolale	1	150	150	Request for Quotation	Supplies	150	15/08/26	20/08/26	22/08/26	23/08/26	24/08/26	25/08/26	30/08/26	24/09/26
PP-63	SOLAR PANEL - Ramokgwebana	1	150	150	Request for Quotation	Supplies	150	15/02/27	20/02/27	22/02/27	23/02/27	24/02/27	25/02/27	02/03/27	27/03/27
PP-64	SOLAR PANEL - Bokspits	1	150	150	Request for Quotation	Supplies	150	15/11/26	20/11/26	22/11/26	23/11/26	24/11/26	25/11/26	30/11/26	25/12/26
PP-65	SOLAR PANEL - Maun	1	150	150	Request for Quotation	Supplies	150	15/11/26	20/11/26	22/11/26	23/11/26	24/11/26	25/11/26	30/11/26	25/12/26
PP-66	SOLAR PANEL - Francistown	1	150	150	Request for Quotation	Supplies	150	15/02/27	20/02/27	22/02/27	23/02/27	24/02/27	25/02/27	02/03/27	27/03/27
PP-67	SOLAR PANEL - Ramotlabaki	1	150	150	Request for Quotation	Supplies	150	15/08/26	20/08/26	22/08/26	23/08/26	24/08/26	25/08/26	30/08/26	24/09/26
PP-68	SOLAR PANEL - Middlepits	1	150	150	Request for Quotation	Supplies	150	15/05/26	20/05/26	22/05/26	23/05/26	24/05/26	25/05/26	30/05/26	24/06/26
PP-69	SOLAR PANEL - Ghanzi	1	150	150	Request for Quotation	Supplies	150	15/08/26	20/08/26	22/08/26	23/08/26	24/08/26	25/08/26	30/08/26	24/09/26
PP-70	SOLAR PANEL - Shoshong	1	150	150	Request for Quotation	Supplies	150	15/08/26	20/08/26	22/08/26	23/08/26	24/08/26	25/08/26	30/08/26	24/09/26
PP-71	SOLAR PANEL - Serowe	1	150	150	Request for Quotation	Supplies	150	15/09/26	20/09/26	22/09/26	23/09/26	24/09/26	25/09/26	30/09/26	25/10/26
PP-72	SOLAR PANEL - Lobatse	1	150	150	Request for Quotation	Supplies	150	15/05/26	20/05/26	22/05/26	23/05/26	24/05/26	25/05/26	30/05/26	24/06/26
PP-73	SOLAR PANEL - Matsiloje	1	150	150	Request for Quotation	Supplies	150	15/09/26	20/09/26	22/09/26	23/09/26	24/09/26	25/09/26	30/09/26	25/10/26
PP-74	SOLAR PANEL - Lerala	1	150	150	Request for Quotation	Supplies	150	15/05/26	20/05/26	22/05/26	23/05/26	24/05/26	25/05/26	30/05/26	24/06/26
PP-75	SOLAR PANEL - Moiyabana	1	150	150	Request for Quotation	Supplies	150	15/05/26	20/05/26	22/05/26	23/05/26	24/05/26	25/05/26	30/05/26	24/06/26

PP-76	SOLAR PANEL - Poso house	1	500	500	Request for Proposal	Supplies	500	15/02/27	27/02/27	09/03/27	10/03/27	13/03/27	25/03/27	06/04/27	06/05/27
PP-77	SOLAR PANEL - FairGrounds	1	150	150	Request for Quotation	Supplies	150	15/02/27	20/02/27	22/02/27	23/02/27	24/02/27	25/02/27	02/03/27	27/03/27
PP-78	SOLAR PANEL - Square Mart	1	150	150	Request for Quotation	Supplies	150	15/11/26	20/11/26	22/11/26	23/11/26	24/11/26	25/11/26	30/11/26	25/12/26
PP-79	INSTALATION OF FIRE ALARM SYSTEM - Gaborone Central	1	50	50	Micro procurement	Supplies	50	15/09/26	17/09/26	18/09/26	19/09/26	20/09/26	21/09/26	22/09/26	19/10/26
PP-80	INSTALATION OF FIRE ALARM SYSTEM - Francistown Main Post	1	50	50	Micro procurement	Supplies	50	15/09/26	17/09/26	18/09/26	19/09/26	20/09/26	21/09/26	22/09/26	19/10/26
PP-81	INSTALATION OF FIRE ALARM SYSTEM - Maun	1	50	50	Micro procurement	Supplies	50	15/09/26	17/09/26	18/09/26	19/09/26	20/09/26	21/09/26	22/09/26	19/10/26
PP-82	INSTALATION OF FIRE ALARM SYSTEM - Moshupa	1	50	50	Micro procurement	Supplies	50	15/05/26	17/05/26	18/05/26	19/05/26	20/05/26	21/05/26	22/05/26	18/06/26
PP-83	INSTALATION OF FIRE ALARM SYSTEM - Broadhurst	1	50	50	Micro procurement	Supplies	50	15/02/27	17/02/27	18/02/27	19/02/27	20/02/27	21/02/27	22/02/27	21/03/27
PP-84	Ergonomic chairs	1	33	33	Micro procurement	Supplies	33	15/11/26	17/11/26	18/11/26	19/11/26	20/11/26	21/11/26	22/11/26	19/12/26
PP-85	Poso House HVAC	1	500	500	Request for Proposal	Supplies	500	15/05/26	27/05/26	06/06/26	07/06/26	10/06/26	22/06/26	04/07/26	03/08/26
PP-86	AirCon replacements	10	44	440	Request for Proposal	Supplies	440	15/05/26	22/05/26	25/05/26	28/05/26	29/05/26	30/05/26	04/06/26	29/06/26
PP-87	Furniture replacements	10	18	176	Request for Quotation	Supplies	176	15/09/26	20/09/26	22/09/26	23/09/26	24/09/26	25/09/26	30/09/26	25/10/26
PP-88	10 Major Maintenance (Post Offices)	10	100	1,000	Open Domestic Bidding	Works	1,000	15/11/26	27/11/26	07/12/26	08/12/26	11/12/26	23/12/26	13/02/27	15/03/27
PP-89	New Staff Houses (3) Caravans (Salajwe, Maokane & Ramotlabaki)	3	167	501	Request for Proposal	Works	501	15/12/26	27/12/26	06/01/27	07/01/27	10/01/27	22/01/27	15/03/27	14/04/27
PP-90	10 Post Master Houses Repairs	10	100	1,000	Open Domestic Bidding	Works	1,000	15/05/26	27/05/26	06/06/26	07/06/26	10/06/26	22/06/26	11/12/26	19/03/27
PP-91	Toilets (10 Post Offices)	10	60	600	Request for Proposal	Works	600	01/03/27	13/03/27	23/03/27	24/03/27	27/03/27	08/04/27	30/04/27	30/05/27
PP-92	Premier Boxes Relocation	1	200	200	Request for Quotation	Supplies	200	15/05/26	20/05/26	22/05/26	23/05/26	24/05/26	25/05/26	30/05/26	24/06/26
PP-102	Travel (Projects)	12	33	400	Request for Proposal	Services	400	15/06/26	22/06/26	25/06/26	28/06/26	29/06/26	30/06/26	30/06/26	30/07/26
PP-103	Personal Protective Equipment (Projects)	10	25	250	Request for Quotation	Supplies	250	15/06/26	20/06/26	22/06/26	23/06/26	24/06/26	25/06/26	30/06/26	25/07/26
PP-105	Other Professional Fees (ie Planners)	1	300	300	Request for Quotation	Services	300	15/06/26	22/06/26	25/06/26	28/06/26	29/06/26	30/06/26	05/07/26	30/07/26
PP-110	VTM Site preparation	6	200	1,200	Direct Procurement	Services	1,200	15/09/26	20/09/26	25/09/26	26/09/26	01/10/26	03/10/26	13/10/26	12/11/26

PP-111	VTM installation	6	317	1,900	Direct Procurement	Services	1,900	15/09/26	20/09/26	25/09/26	26/09/26	01/10/26	03/10/26	13/10/26	12/11/26
PP-112	VTM local transportation	6	50	300	Request for Quotation	Services	300	15/09/26	22/09/26	25/09/26	28/09/26	29/09/26	30/09/26	05/10/26	30/10/26
PP-113	VTM Spares	6	350	2,100	Direct Procurement	Supplies	2,100	15/09/26	20/09/26	25/09/26	26/09/26	01/10/26	03/10/26	13/10/26	12/11/26
PP-114	DRTS Expansion (Theory Tests & License Renewal)	1	1,840	1,840	Open Domestic Bidding	Services	1,840	2026-10-15	2026/10/27	2026/11/06	2026/11/07	2026/11/10	2026/11/22	2027/05/13	2027/08/19
PP-117	Posomoney Card	1	1,500	1,500	Open Domestic Bidding	Services	1,500	15/06/26	27/06/26	07/07/26	08/07/26	11/07/26	23/07/26	04/08/26	03/09/26
PP-118	PosoMoney Integration to MNO's & Banks(20)	1	3,100	3,100	Open Domestic Bidding	Works	3,100	15/06/26	27/06/26	07/07/26	08/07/26	11/07/26	23/07/26	11/01/27	19/04/27
PP-119	Poso Money Tech Partner Change request	1	924	924	Request for Proposal	Services	924	15/06/26	27/06/26	07/07/26	08/07/26	11/07/26	23/07/26	04/08/26	03/09/26
PP-120	Resuscitation of PosoCloud	1	1,000	1,000	Open International Bidding	Services	1,000	15/06/26	09/07/26	21/07/26	22/07/26	25/07/26	30/07/26	26/01/27	26/04/27
PP-121	"Agency Banking (Super App) Direct Integration to MNO's for USSD & TCIB(BankServ) Ticketing Consolidated USSD, Instant Loans"	1	3,800	3,800	Open Domestic Bidding	Services	3,800	15/09/26	27/09/26	07/10/26	08/10/26	11/10/26	23/10/26	04/11/26	04/12/26
PP-122	Investment in PostBank	1	119,608	119,608	Open International Bidding	Services	119,608	2026-06-15	2026/06/27	2026/07/07	2026/07/08	2026/07/11	2026/07/23	2027/01/11	2027/04/19